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Task 1:  Manage Collaborative Process and Public Input.  This budget assumes a 18-month 

grant period which includes finalization of the grant program (final reports, invoices, etc.) 
The Applicant will hire or contract with two staff – a Project Manager @ $41.60/hour and a Grant 
Administrator @ $35/hour.  (This is a reasonable hourly rate for experienced local project 
managers and grant administrators, particularly given the extensive hours involved in this 
project.) It is assumed that if such individuals are hired as employees their hourly rate will be 
lower but the costs of benefits and overhead will make up the difference for the purpose of the 
budget. 
 
Stakeholder Workshops 

 There will be 4 Stakeholder workshops held over the course of the 18 month project.  
These workshops will last 2 hours each.  This sub-tasks accounts for the Project 
Manager attending, facilitating, and arranging the meetings (2 hour meetings plus 2 
hours travel).  It also assumes 2 hour preparation.  (5 hrs/meeting x 4 workshops = 20 
hours). 

 Partner Agency match – This assumes 25 participants at each workshop from the 
community, agencies and various organizations. This is a total of 4 hours each which 
included 2 hours for the workshop and 2 hours travel time. Partner match also assumes 
25 participants travelling 70 miles round trip for each of these meetings. (70 X 25= 1,750 
X 4 meetings = 7,000 total miles) 

 
Regional Water Management Group Meetings 

 There will be monthly Regional Water Management Meetings for 18 months though only 
15 are counted; 5 at each of the 3 locations to allow for the group to also attend the 
workshops.  This sub-tasks accounts for the Project Manager attending and arranging 
the meetings (2 hour meetings plus 1 hour travel).  It also assumes 1 hour preparation.  
(4 hrs/meeting x 15 meetings = 60 hours). 

 Partner Agency match: This accounts for the time of the Regional Water Management 
Group participants.  It is conservatively assumed that 16 representatives will attend, half 
from government agencies and half from nonprofit/community organizations.  The time 
for each meeting is 5 hours (2 hours meeting, 1 hour prep plus 2 hours travel).  (16 reps 
x 15 meetings x 5 hours = 1200 hours.  ½ each for government and nonprofit agencies = 
560 hours.) Government agency representative’s time is valued at $80 per hour, 
nonprofit/community representative time is valued at $45 per hour. 

 Assume 16 participants are travelling to one meeting a month for a total of 15 meetings 
rotating between three locations. The average mileage is 47 miles between the 3 
locations and this is paid at $.50/mile. (16 X 15 X 47 = 11,280 miles) 
 

Additional Outreach/Input meetings 

 There will be 12 initial stakeholder group meetings and 6 major stakeholder meetings 
attended by the Project Manager.  The Project Manager will spend 6 hours per 
meetings, which equals 3 hour for the meeting plus 2 hours travel plus 1 hour 
preparation. 

 The Project manager will attend 2 statewide meetings in Sacramento during the 18 
month process.  These will be 12 hours each which includes meeting time and travel 



time. Statewide travel includes 800 miles at $.50 which is two round trips of 400 miles 
each. Also a one night hotel stay is added in to accommodate a 6 hour meeting time. 

 
   

Plan Adoption by Member’s Boards 

 The process of introducing the IRWM plan for adoption at multiple agencies can be 
lengthy and resource-intensive.  We assume there will be 15 presentations to boards of 
major stakeholders the Project Manager will spend 6 hours per meetings, which equals 
3 hour for the meeting plus 2 hours travel plus 1 hour preparation. 

 For purposes of Plan adoption and subsequent requests for copies, we assume 150 
printed copies of plan @ $20 per plan plus a total of $1000 for electronic versions (CDs) 
plus postage. 
 

Web Update and Data Management 

 A staff member (Administrative Assistant) will work with the County Staff to update 
information on the County website. This includes public information about the IRWMP 
process, meeting notices and minutes, and drafts of the IRWMP as developed.  The 
background studies, reports, etc. used to develop the IRWMP will be linked to footnotes 
in the plan drafts and made available.  We assume this will take 90 hours over the 
period of the project update @ the rate of $40.00/hour. 

 
Travel 

 Mileage will be reimbursed @ $.50/mile.  We estimate $1,710 (3,420 miles) for the 
Project Manager to travel to local meetings. There are a total of 52 meetings listed with 
an assumed 300 additional miles for other various tasks. 

  
Other Project Management  

 These are other essential tasks performed by the Project Manager including supporting 
partner's funding applications, helping to build partnerships and collaborations, 
coordinating with consultants, encouraging other Madera Region IRWMP projects, 
attending other important meetings and/or adjacent IRWM neighbor meetings in area to 
talk about the Madera Region IRWMP activities, general writing, drafting reports, etc.  
This is estimated at 16 hours per month for 18 months.  (16 x 18 = 288). 

 
Meeting Expenses/Supplies 

 These expenses are for Planning Committee, Coordinating Committee and 
Outreach/input meetings, and include the costs of the room (assumed to be a match), 
and costs for supplies and copies. 

 In order to facilitate conference call meetings and power point presentations we have 
included a small amount of funding for a good speaker phone. 
 

Grant Administration 

 General grant administration is estimated at 10 hours per month for 18 months (10 x 18 
= 180 hours).  The $35/hour will be either a contractor or a staff person (including 
benefits). 

 
Task 2 – Create Updated IRWMP  

This will be contracted out.  An attached budget is included provided by Provost and Pritchard 
with the following sections:  (Further detail is provided in the Workplan) 
 



Task 2.1 – Plan Update Advisory Committee and Stakeholder Input Meetings 

 Initial Project Meeting 

 Plan Update Progress Meetings 

 Stakeholder Input 
 

Task 2.2 – Prepare Draft IRWMP Update 

 CEQA Compliance 

 Prepare Draft Plan Update 

 Draft Plan Recommendations 

 Presentation of Draft IRWMP 
 

Task 2.3 – Preparation of Final IRWM 

 Summary of Comments Received 

 Prepare Final IRWMP 

 IRWM Highlight Document 

 Board Adoption of Updated Final IRWMP 
 

Task 3 - Grant Reporting 
This includes 144 hours @ $42/hour to complete Quarterly Progress Reports, DWR Grant 
Reports, and Final DWR Grant Report 

 Preparation of Quarterly Progress Reporting and Reimbursement Requests 

 Preparation of a Draft IRWM Plan Update Report and Submittal to DWR 

 Preparation of the Final IRWMP Report and Submittal to DWR 
 


